AMS CHANGE REQUEST/DIRECTIVE

| 1. CRIDIR Number; AMS-02 / D-047 2. Date: 03/12!2007

3. Change Title: Phase il Flight Safety Hazard Report Baseline - AMS-02-F01 (03/19/2007)

| Eosk st 5. Document(s) Affected: JSC 49978, ""Phase Il Flight Safety Data Package for
' pact the Alpha Magnetic Spectrometer — 02 (AMS-02)"
6. Weight Impact: 7. Schedule Impact: 8. Other Impacts:

9. Description Of Change: '
Baseline Hazard Report (HR) AMS-02-F01 has been modified since baseline to include updated structures and fracture control
tables, additional controls added to address small non-structural fastener release, closures of several verifications and minor editorial

changes.

10. Justification:

HR AMS-02-F01, "Structural Failure of Hardware™ provides a complete description of the AMS-02 Payload hazard assocaited with
structural failure . This HR is a part of a detailed safety analysis of the AMS-02 payload and all its detectors and subsystems that is
presented in the complete JSC 49978. The HR documents that the payload meets the requirements of the current version of NSTS
1700.7 and NST8 1700.7 1SS Addendum, para. 301; and is required to be submitted as part of the SDP (JSC 49978) to the PSRP 45
days prior to the Phase 1l Flight Safety Review. ThlS HR must be signed and approved by the AMS-02 Project Manager prior to
submittal for PSRP Review.

" 11. Action Required {To Implement This Change):
AlNS-02 CCB Approval and AMS-02 Project Manager must sign hazard report prior to submittal to PSRP prior to April 05, 2007

12. Initiator/Crganization: Leland Hill/ESCG 13. Organization Approval: EA

14. Disposition:
[ ], Deferred
Approved
[:] Approved With Changes [ndicated
Disapproved

15. Approval: # ' 3// G/4 7
hairman/Date
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1. CRN: AMS-02 / D-047 2. Page 2 of 2

3. Title: Pha_‘.se Il Flight Safety Hazard Report Baseline - AMS-02-F01 (03/19/2007)

> Configuration Control Board (CCB) Members

Flight Crew Operations Directorate (CA)
[_] Astronaut Office (CB)

' [7] Mission Operations Directorate (DA)

1 Engineering Directorate (EA)

[] Crew and Thermal Systems Division (EC) [ Structural Engineering Division (ES)
[_] Energy Systems Division (EP) [_] Avionics Systems Division (EV)

[_] Automation, Robotics, & Simulation Division (ER)

{_] Space Shuttle Program (MA)
[ ] Space Shuttle Flight Operations & Integration Office (MO)

Intfemational Space Station Program Office (OA)

[_1Vehicle Office (OB) : (] Program Integration Office (OM)
[_] Mission Integration & Operations Office (OC) Payloads Office (07}
Other NASA Centers
[_] Goddard Space Flight Center (GSFC) {_] Marshall Space Flight Center (MSFC)

L1 Kennedy Space Center (KSC)

Others

Mike Capell, MIT Stephen Harrison, SCL

[<] Marco Molina, CGS Wolfgang Wallraff, RWTH Aachen

Klaus Libelsmeyer, RWTH Aachen Paolo Trampus, CARSO

Roberto Battiston, INFN Perugia Thorsten Siedenburg, RWTH Aachen
Giuliano Laurenti, INFN Bologna DA Y. T. Ting, CSIST

Franco Cervelli, INFN Pisa X Guillermo Mufioz, CRISA

[ Jean-Pierre Vialle, LAPP Agnieszka Jacholkowska, GAM, IN2P3
Joe Burger, MIT Johannes Van Es, NLR
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